# Misbourne Greenway: construction bulletin

# **End of September 2022**

#### Overview

The Misbourne Greenway is a proposed walking and cycling route between Wendover and Uxbridge, Buckinghamshire. The main route through the valley is the A413, which is too busy and traffic speed too high to be an attractive and safe route for people travelling actively on foot, cycle or wheels.

The route realises part of the broader vision for a Buckinghamshire Greenway walking and cycling route running north to south across the whole county from Brackley to the Colne Valley.

Active travel charity Sustrans has been leading the design and build of the project to deliver a 4-kilometre section of this route between Dunsmore Lane, Wendover and Aylesbury Road, Great Missenden. Support has been provided from the Chiltern Society, Buckinghamshire Council, Network Rail and Greenways and Cycleroutes.


This section is funded by the Department for Transport (DfT) and delivered as part of Sustrans' ongoing programme to enhance the National Cycle Network (NCN).

# Overview map

The map overleaf shows the route to be constructed, highlighting key elements.

Note: the northernmost section between Dunsmore Lane and Cobblershill Lane – Firecrest fields – will not be delivered within this phase of the project. We are working hard to find additional funding to deliver this section as soon as possible. This section is shown on the following map in grey.







Construction is planned to continue until early 2023.

# Progress update

### September:

- Path works continued on railside section, working north from Mapridge Green Lane, and reached Manor Farm.
- Path works commenced on Road Farm section
- Network Rail began railside fencing work on Road Farm section



Work continues on the first stretch of the Misbourne Greenway



## Works planned for coming months

#### October:

- Continue path works on Road Farm section
- Install Road Farm underpass
- Network Rail continue railside fencing work on Road Farm section

#### November – December:

Phasing of elements to be confirmed.

#### Further information

For further details, to request to subscribe or unsubscribe from future bulletins, please contact: <a href="mailto:south@sustrans.org.uk">south@sustrans.org.uk</a>

