

# Misbourne Greenway: construction bulletin

## End of January 2023

### Overview

The Misbourne Greenway is a proposed walking and cycling route between Wendover and Uxbridge, Buckinghamshire. The main route through the valley is the A413, which is too busy and traffic speed too high to be an attractive and safe route for people travelling actively on foot, cycle or wheels.

The route realises part of the broader vision for a Buckinghamshire Greenway walking and cycling route running north to south across the whole county from Brackley to the Colne Valley.

Active travel charity Sustrans has been leading the design and build of the project to deliver a 4-kilometre section of this route between Dunsmore Lane, Wendover and Aylesbury Road, Great Missenden. Support has been provided from the Chiltern Society, Buckinghamshire Council, Network Rail and Greenways and Cyclerooutes.

This section is funded by the Department for Transport (DfT) and is part of Sustrans' ongoing programme to enhance the National Cycle Network (NCN).

**Funding update:** *We are delighted to announce that Sustrans has secured extra funding to bring the Firecrest fields in scope for this phase of work.*

*This extra funding will come from the Chilterns AONB HS2 Review Group – a panel of local organisations that administers DfT funds for locally beneficial projects. More information and background about the Group can be found here: <https://www.chilternsaonb.org/what-we-do/hs2/hs2-review-group/>*

*We presented to the panel in autumn 2022 and received confirmation on Wednesday 1 February that our bid was successful. We will be making plans to deliver this section over the coming weeks.*

## Overview map


The map overleaf shows the route, highlighting key elements and progress made to date.

## Progress update

### January:

- Path surfacing works complete past Manor Farm
- Path surfacing works complete on northern Road Farm field
- Work commenced on Mapridge Green Lane ramps





## Works planned for coming months

### February:

- Continue works on ramps at Mapridge Green Lane
- Commence fieldside fencing works for Road Farm fields

### March 2023 onwards:

- Phasing of elements, including Firecrest fields to be confirmed
- Construction is planned to continue until summer 2023 as Firecrest fields are now in scope

## Further information

For further details, to request to subscribe or unsubscribe from future bulletins, please contact: [south@sustrans.org.uk](mailto:south@sustrans.org.uk)